
BOARD OF COMMISSIONERS         AGENDA              NOVEMBER 14, 2016 
 
 
CALL TO ORDER 
 
 
PLEDGE OF ALLEGIANCE 
 
 
INVOCATION – Chaplain Joe Creek 
 
 
ROLL CALL 
 
 
PRESENTATIONS:   
 

1.  Certificates of Appreciation (Commissioners) 
2.  Coach Jordan and the Clarksville High Girls Soccer Team  
3.  Coach J.T. Batson and the Clarksville High Girls Golf Team 
4.  Madison Street Lowe’s – Nathan Clark and others 

 
 

APPROVAL OF OCTOBER 10, 2016 MINUTES 
 
 
VOTE ON ZONING RESOLUTIONS 
 
CZ-18-2016: Application of Clinton Barger from R-1 to R-1A  (Deferred from October) 
 
CZ-19-2016: Application of Shannon Wilford from AG to E-1 
 
CZ-20-2016: Application of William Witkowski from AG to AGC 
 
CZ-21-2016: Application of Cecil Travis, Jr. from R-1 to C-5 
 
CZ-22-2016: Application of Stones Manor Properties, LLC from AG to O-1  
 
 
VOTE ON OTHER RESOLUTIONS 
 
16-11-1: Resolution of the Montgomery County Board of Commissioners Authorizing the 

Acceptance of Grant Funds from the Tennessee Department of Safety & 
Homeland Security, Tennessee Highway Safety Office 

 
16-11-2: Resolution to Accept Federal Grant Funds from the Bureau of Justice Assistance 

State Criminal Alien Assistance Program 
 
16-11-3: Resolution Amending the Budget to Include the 2016-2017 Contribution to the 

Regional Transportation Authority of Middle Tennessee 



 
 
 
UNFINISHED BUSINESS  
 
 
 
REPORTS 
 

1.       County Clerk’s Report – (requires approval by Commission) 
 

 
REPORTS FILED 
 

1.  Driver Safety Report:  July – September, 2016 
2.  Building & Codes Monthly Report 
3.  Projects Report 
4.       Accounts & Budgets Monthly Report 
5.       Trustee’s Report 
6.       Report on Debt Obligation 

 
 

 
NOMINATING COMMITTEE NOMINATIONS – Commissioner Robert Nichols, Chairperson 
 
 
COUNTY MAYOR NOMINATIONS AND APPOINTMENTS – Mayor Durrett 
 
 
ANNOUNCEMENTS  
 

1. Reminder:  The Civic Plaza groundbreaking is tomorrow at 4:00!! 
 

2. The Christmas Parade will be on December 3rd at 5:00.  Please let Debbie know as 
soon as possible if you plan to ride on the Commissioner’s float. 

 
3. FYI:  The following offices are participating in collecting non-perishable food items 

for Loaves and Fishes through November 18 if you would like to donate:  EMA, 
Sheriff’s Office, Mayor’s Office, VSO, Purchasing, Library, HR, Engineering and 
EMS at Haynes Street and Station 22, Warfield Blvd.   

 
 
ADJOURN 

































































































 

 

               MONTGOMERY COUNTY DRIVER SAFETY PROGRAM 

                QUARTERLY REPORT: REVENUE AND ATTENDEES 

                                          JULY - SEPTEMBER 2016 

*Adult Driver Improvement Program   

Rev Rec:  July 2016…………..$1,731.37      Attendees:July 2016………….29 

                 August 2016………$ 1,795.50                         August 2016……..25 

                 September 2016..$ 1,987.87                         September2016..32 

                 Total………………….$ 5,514.74                          Total………………..86 

*ADIP Book Fees 

Rev Rec:  July 2016………………..$              89.77 

                 August 2016…………...$              93.10 

                 September 2016……..$            103.07 

                 Total……………………….$            285.94 

*JUVENILE COURT DDC ALIVE AT 25 

Rev Rec:  July 2016…………….$  342.00   Attendees:July 2016…………….5 

                  August 2016……….$  513.00                       August 2016……….8 

                  September 2016…$  399.00                       September2016…11 

                  Total…………………..$1,254.00                      Total………………....24 



*JUVENILE COURT DDC 4 

Rev Rec:   July 2016…………..$1,824.00    Attendees:July 2016…………..29 

                  August 2016………$1,368.00                        August 2016………27 

                  September 2016..$2,109.00                       September 2016..28 

                  Total………………….$5,301.00                        Total………………….84 

*JUVENILE COURT DDC 6 

Rev Rec:  July 2016……………$0                Attendees:July 2016………......0 

                  August 2016………$0                                    August 2016……….0 

                  September 2016..$0                                   September 2016….1 

                  Total………………….$0                                    Total……………………1 

*Seatbelt          

Rev Rec:  July 2016……………$    19.00    Attendees:July 2016…………….0 

                  August 2016………$   133.00                        August 2016………..1 

                  September 2016..$    28.50                        September 2016…0 

                  Total………………….$..180.50                        Total…………………..1 

*Anti Theft 

Rev Rec:   July 2016…………..$   28.50      Attendees:July 2016…………….0 

                  August 2016………$    57.00                         August 2016………..2 

                  September 2016..$   28.50                          September 2016….0 

                  Total……………$         114.00                         Total……………………2 











 
Capital Projects – November 2016 – Construction Update Report 

 

Courts Center Renovation 

Architect/Designer:   Rufus Johnson Associates 
General Contractor:  Codell Construction 
Project Status:   Construction Documents 
Contract Date:   04/13/2016 
Contract Completion Date:  TBD 
Budget:    $400,000 (Design) $7,000,000 (Construction) 
Current Contract Amount: $642,159 Rufus Johnson Associates - $55,000 Codell Construction 
Percentage Complete:  75% 
Comments: 

• Contractor is reviewing Construction documents and Plans in order to provide final pricing for 
Guaranteed Maximum Price. 

• Finalizing Construction Schedules. 

• Estimated to begin construction work in spring of 2017. 
 
 

  

  



 
Capital Projects – November 2016 – Construction Update Report 

 

Jail Parking Garage 

Architect/Designer:   BWSC 
General Contractor:  C & C Contracting 
Project Status:   Construction Punch List 
Contract Date:   03/11/2016 
Contract Completion Date: 10/01/2016 except pedestrian opening 
Budget:    $1,800,000 
Current Contract Amount:  $1,069,721.64 
Percentage Complete:  98% 
Comments: 

• Flooring work has been completed and exterior window opening have been enclosed with louvers.  Air 
movement is still available and exhaust fans have been added for better circulation. 

• Adjacent roof access is provided via hinged louver openings. 

• Expansion joints that create previous leaks in the lower office areas have been double sealed for longer 
term protection. 

 

  

  



 
Capital Projects – November 2016 – Construction Update Report 

 

Jail Roof Replacement 

Architect/Designer:   Lyle Cook Martin Architects 
General Contractor:  Modern Heating, Cooling, Roofing 
Project Status:   Complete 
Contract Date:   10/23/2015 
Contract Completion Date:  09/15/2016 
Budget:    $500,000 
Current Contract Amount:  $431,045 
Percentage Complete:  100% 
Comments: 

• Project endured a difficult construction period with an extremely wet spring and summer, but it was 
successfully completed. 

• 20 year warranty received for all components of the new roof. 

• Added moisture protection was included in this roofing system to prevent the previous failure method of 
the membrane and insulation delaminating from the concrete roof deck. 

 

  

  



 
Capital Projects – November 2016 – Construction Update Report 

 

I.T./Flex Space Renovation at Veterans Plaza 

Architect/Designer:   Lyle Cook Martin Architects 
General Contractor:  Pride Concrete 
Project Status:   Pre-Construction 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $725,000 
Current Contract Amount:  $691.000 (Renovation), $17,066 (Fire protection) 
Percentage Complete:  0% 
Comments: 

• Project was bid twice due to first bid coming in over the estimated budget. 

• Multiple items including the backup generator were removed from the original bid documents in order 
to get a project that could be awarded. 

• Possible surplus project funding from another recently completed project may be used to secure the 
generator, security components, data fiber connectivity to other server rooms within the Plaza, 
permanent shelving, and appliances. 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

Cumberland River Port 

Architect/Designer:   N/A 
General Contractor:  R.J. Corman 
Project Status:   Environmental/Contract 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $6 million grant + $1.5 million private 
Current Contract Amount:  TBD (Estimated $12 million +) 
Percentage Complete:  90% 
Comments: 

• R.J. Corman has been exploring multiple routes of being able to complete this project under the State 
and Federal requirements that have been established for this type of project grant funding. 

• Montgomery County has been involved and open to options that have been recommended, but it has 
come down to interpretation of legal language for how the project must be bid and constructed. 

 
 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

Lafayette Road Widening 

Architect/Designer:   Gresham, Smith & Partners 
General Contractor:  TBD 
Project Status:   Design Plans 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $2,438,000 (Grant + proposed local match that is still to be funded) 
Current Contract Amount:  TBD 
Percentage Complete:  5% 
Comments: 

• Notice to Proceed with Design was granted at the end of July. 
 

 

 

 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

Oakland Road Realignment 

Architect/Designer:   Neel Schaffer 
General Contractor:  TDOT 
Project Status:   Construction Plans Review 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $3,825,000 
Current Contract Amount: TBD 
Percentage Complete:  80% 
Comments: 

• TDOT will bid project in December of this year. 

• Estimated completion date is summer 2018. 
 
 
 
 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

Rotary Park Parking Improvements 

Architect/Designer:   Moore Design 
General Contractor:  TBD 
Project Status:   Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $750,000 
Current Contract Amount:  TBD 
Percentage Complete:  95% 
Comments: 

•  Scheduled to bid early spring 2017.  
 
 
 
 
 
 
 
 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

EMS Station 31 

Architect/Designer:   Violette Architecture 
General Contractor:  Leon Ross Construction 
Project Status:   In Construction 
Contract Date:   08/18/2016 
Contract Completion Date: 06/03/2017 
Budget:    $1,450,000 
Current Contract Amount:  $1,342,550 
Percentage Complete:  10% 
Comments: 

• Groundbreaking ceremony was held on September 26, 2016. 

• Footers and under slab utilities have been installed.  Masonry storm shelter constructed.  Concrete slab 
and vertical wall construction will continue. 

• Remaining site grading work will be continuing during dry weather. 
 
 

  

  



 
Capital Projects – November 2016 – Construction Update Report 

 

Greenway – Phase I 

Architect/Designer:   Clark & Associates 
General Contractor:  TBD 
Project Status:   Design Development Phase (Stopped Until Further Notice) 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $500,000 ($200,000 Grant was Declined) 
Current Cost Estimate: $1,000,000 
Percentage Complete:  50% 
Comments: 

• An 80/20 $250,000 grant was awarded but not accepted by Montgomery County due to new constraints 
imposed by the grant that were not made known to recipients until after the grant was awarded.  

• The County’s funding prior to declining the grant was approximately $300,000 short due to the 
County’s anticipation of receiving a larger grant during the budget cycle.  MCG Engineering’s original 
budget request to the Budget Committee was $1.5 million, which included the cost of a bridge for the 
next section of the trail, of which the budget was reduced to $500k. Project delayed until further notice. 

 
 
 
 
 
 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

Civic Plaza - Construction 

Architect/Designer:   Hodgson Douglas 
General Contractor:  B.R. Miller & Company 
Project Status:   Design Development 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $3,980,102 + (439,031 added for utilities) 
Current Contract Amount:  TBD ($439,031 Underground Utilities) 
Percentage Complete:  0% 
Comments:  Pre-Const. Costs = $2,019,898 (Land: $1,212,713, Design: $501,325, Demo: $305,860) 

• Underground Utility relocation has been approved to begin. 

• Groundbreaking Ceremony scheduled for November 15th. 

• Design plans have been submitted to Contractor for final Guaranteed Maximum Price quote. 
 
 
 

 
 



 
Capital Projects – November 2016 – Construction Update Report 

 

Siemens Performance Based Energy Project 

Architect/Designer:   Siemens 
General Contractor:  Siemens 
Project Status:   Construction Phase 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $5,000,000 
Current Contract Amount:  $4,947,424 
Percentage Complete:  1%  
Comments: 

• Coordination efforts and scheduling has started on LED lighting upgrades to the Historic Court House, 
Courts Center, Public Safety Complex, Jail, Veterans Plaza offices, Workhouse, and Cumberland 
Heights. 

• Mechanical Components that are to be replaced in the project with the project savings are the boilers 
and chillers from the Health Department and the Vets Plaza Property Units.  The cooling towers for the 
Courts Center and Jail are to be cleaned and rebuilt, and new hot water tanks are to be installed at the 
jail. 

• Physical work and light replacements will begin within the month of November. 



 
Capital Projects – November 2016 – Construction Update Report 

 

Civitan Park Horseshoe Pit Pavilion 

Architect/Designer:   Contractor Design/Build 
General Contractor:  TBD 
Project Status:   Reworking original bid packet to rebid 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $95,000 
Current Contract Amount:  TBD 
Percentage Complete:  50% 
Comments: 

• MC Engineering is working to compile updated bidding information to re-bid project with revised 
requirements for open air pavilion. 

 
 
 
 

 
 



 
Capital Projects – November 2016 – Construction Update Report 

 

Highway Drive Facilities/EMA Warehouse 

Architect/Designer:   Montgomery County Engineering 
General Contractor:  TBD 
Project Status:   Preliminary Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $87,000 (remaining amount required TBD) 
Current Contract Amount:  TBD 
Percentage Complete:  20% 
Comments: 

• MC Engineering is working to produce a site layout and building concept that will work to store both 
EMA and Facilities Development equipment and supplies. 

• Facilities will relocate their existing supplies and equipment out of the Drug Task Force Building into 
this new metal building. 

• Original EMA funds have been used for site survey and sub-consultant design fees. 
 

 
 

 



 
Capital Projects – November 2016 – Construction Update Report 

 

Historic Courthouse 4th Floor Build Out 

Architect/Designer:   Montgomery County Engineering 
General Contractor:  TBD 
Project Status:   Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $300,000 (Construction) 
Current Contract Amount:  TBD 
Percentage Complete:  25% 
Comments: 

• Project includes the build out of a portion of the 4th floor for the relocation of the Engineering and 
Green Certification offices. 

• 1st floor work will involve reworking the existing Training room for potential security camera 
monitoring room.  Existing Engineering office will be reworked as a large Training/Conference room 
by removing existing walls that were originally installed as temporary office walls.  

 
 

 

 











































 
 

NOMINATING  COMMITTEE 
 

NOVEMBER 14, 2016 
 
 

 
AGRICULTURAL EXTENSION COMMITTEE    2-yr term 
 
Commissioner Joe Weyant nominated to fill the unexpired term of Commissioner Mark Riggins; 
term to expire January, 2018. 
 
 
 
ECONOMIC AND COMMUNITY DEVELOPMENT BOARD   4-yr term 
 
Commissioner Joe Weyant nominated to fill the unexpired term of Commissioner Mark Riggins; 
term to expire August 31, 2018. (Coterminous with term of office) 
 
 
 
JAIL AND JUVENILE COMMITTEE      2-yr term 
 
Commissioner Joe Weyant nominated to fill the unexpired term of Commissioner Mark Riggins; 
term to expire January, 2017. 
 
 
 
LEGISLATIVE LIAISON COMMITTEE     2-yr term 
 
Commissioner Larry Rocconi nominated to fill the unexpired term of Commissioner Mark Riggins; 
term to expire July, 2018. 
 
 
 
NOMINATING COMMITTEE       2-yr term 
 
Commissioner Joe Creek (Committee District #11) nominated to fill the unexpired term of 
Commissioner Mark Riggins; term to expire January, 2018. (Selection from Commission Districts 
4, 6, 11 and 15)  
 
 



COUNTY MAYOR NOMINATIONS 
 

NOVEMBER 14, 2016 
 

 
 
COMMUNITY CORRECTIONS ADVISORY BOARD   2 & 3-yr terms 
 
Ann Kroeger is nominated to replace Shannon Miller for a three-year term to expire November, 
2019. 
 
 
COURTS CENTER COMMITTEE            3-yr term 
 
Commissioner Joe Creek is nominated to serve another three-year term to expire November, 2019. 
 
 
JUDICIAL COMMISSIONER             1-yr term 
 
John Dennis Bushnell (part-time) nominated to serve another one-year term to expire November, 
2017. 
 
 
VETERANS SERVICE ORGANIZATION           4-yr term 
 
Dave Cooper has been filling an unexpired term and is now eligible to be nominated to serve his 
first full four-year term to expire November, 2020. 
 
Dewey Browder is nominated to serve another four-year term to expire November, 2020. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

COUNTY MAYOR APPOINTMENTS 
 

NOVEMBER 14, 2016 
 
 
 
BUDGET COMMITTEE        1-yr term 
 
Deferred to December 
 
 
 
MONTGOMERY COUNTY FAIR COMMITTEE               2-yr term 
 
Commissioner Joe Weyant appointed to fill the unexpired term of Commissioner Mark Riggins; 
term to expire August, 2018. 
 
 
 
RESIDENTIAL DEVELOPMENT COMMISSION               2-yr term 
 
Commissioner Garland Johnson appointed to fill the unexpired term of Commissioner Mark 
Riggins; term to January, 2018. 
 
 
 
 
SMR MUNICIPAL SOLID WASTE REGION BOARD              6-yr term 
 

(needs approval from County Commission) 
 
Commissioner Ed Baggett appointed to replace Commissioner Joe Creek for a six-year term to 
expire November, 2022. 
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