
 
INFORMAL COMMISSION MEETING AGENDA             NOVEMBER 4, 2024  
 
CALL TO ORDER – Mayor Golden 
 
STATUTORY PUBLIC COMMENT PERIOD -Any member of the public wishing to make public 
comment as allowed by Tennessee Statutes and governing rules of the body as allowed should notify the chair 
or secretary of the meeting of their desire to do so or when the "Public Comment Period" is called by the chair, 
and they will requested to identify themselves and their topic by preparation of a form and then be allowed to 
speak consistent with those statutes and rules.  The Required form and governing rules of the body are available 
from the Chair of the meeting or from the Mayor’s office. 

 
PRESENTATIONS 
 
1.  VSO 80th Anniversary Proclamation 
2. Dr. Thompson ASRI Board Proclamation 
3. Linda Rudolph – Sage Honoree Proclamation 
4. Juvenile Resource Update – Juvenile Director Edward Moss 
5.  Wings of Liberty Museum Update – Ret. General Brian Winski 
6. Habitat for Humanity Update – Mr. Rob Selkow 

 
PUBLIC HEARING ZONING RESOLUTIONS 
 
No zoning this month 
 
CLOSE PUBLIC HEARING 
 
AB-5-2024  Resolution Approving an Abandonment of a Portion of Right of Way of Bales Rd. 
 
 
RESOLUTIONS 

 
24-11-1*  Resolution to Urge the Tennessee General Assembly to Enact a Private Act 

Creating an Additional General Sessions and Juvenile Court, Division V, in 
Montgomery County 

 
24-11-2* Resolution to Amend the Budget of the Montgomery County Animal Care & 

Control for a Part Time Veterinary Technician 
 
24-11-3* Resolution to Approve Electronic Monitoring at Will Service Agreement 

 
24-11-4* Resolution to Adopt Montgomery County Committee Preference Form 
 
 
*    CONSENT AGENDA CONSIDERATION 
Items in this portion of the agenda are considered to be routine and non-controversial by the 
County Commission and may be approved by one motion; however, a member of the County 
Commission may request that an item be removed for separate consideration. 
 
DISCUSSION 
 
 
 



 
 
 
 
REPORTS FOR APPROVAL 
 
1. * Commission Minutes dated October 14, 2024 
2. * County Clerk’s Report and Notary List 
3. * County Mayor Nominations  
 
VERBAL REPORTS 
 
1. School Board Liaison – Commissioner Nathan Burkholder 
2. Highway Liaison – Commissioner Joe Smith 
3.  Health Council – Commissioner Jason Knight 
4.  Airport Liaison – Commissioner Ryan Gallant 
 
REPORTS FILED 
 
1. Building & Codes Monthly Reports  
2. Clarksville Montgomery Co. Regional Airport 1st Quarter FY25 Report 
3. Capital Projects Quarterly Construction Update Report 
4. Notification of Sheriff’s Office Participation in Presidential Executive Order 14074 
5. Trustee’s Reports 

 
ANNOUNCEMENTS  
 
1. The Montgomery County Veteran Services will be hosting the Annual Veterans  Day 

parade on November 9, 2024.  Opening ceremony will be at 9:00 a.m. on  the Historic 
Courthouse steps with the parade beginning at 10:00 a.m.  This year’s theme is “80 
Years of Service by the Montgomery County Veterans Service Organization”.  

 
2. Remember to exercise your right to vote tomorrow, November 5th.  Polls will be open 

from 7:00 a.m. to 7:00 p.m. in Montgomery County.   
 

 
ADJOURN  









AB - 5 - 2024

A Resolution Approving an Abandonment of a Portion of Right of Way of Bales Rd;

Application was made by Montgomery County Highway Dept  for Partial Right of Way
Abandonment of Bales Rd.; being a tract of land located in Civil District  20  of
Montgomery County; being A portion of Bales Rd, approximately .29 miles. ; Being
approximately 50 +/- feet wide and 1,848 +/- feet long ; containing approximately
61,478 +/- sq. ft. or 1.40 +/- acres, shown on Montgomery County tax map  151 ,
parcel 056.01 ; also shown on the attachment “Exhibit A” herein; and

WHEREAS,

NOW, THEREFORE, BE IT RESOLVED by the Montgomery County Board of County Commissioners
assembled  in regular session on this,Tuesday, November 12, 2024, that the above - described public
right-of-way is hereby vacated.

Duly passed and approved this Tuesday, November 12, 2024.

WHEREAS, the Regional Planning Commission reviewed the county Highway Supervisor’s
letter and documentation and recommends for the vacation of Partial Right of Way
Abandonment of Bales Rd.  to the County Commission and voted for Approval at
their regularly scheduled meeting on  October 29, 2024; and

Sponsor
Chairmen
Approved

WHEREAS, the application was reviewed the the County Highway Supervisor according to
established procedures adopted by the Montgomery County Commission
(Resolution 10 -7-4) and was forwarded to the Regional Planning Commission for
consideration; and;

WHEREAS, no retention of any easements is required for this vacation;



Bales Rd

Underwood Rd

Underwood Rd

Bryant Hollow Rd

EXHIBIT A: 
AB-5-2024 - Partial ROW of Bales Rd

Esri, HERE, Esri, HERE, Garmin, GeoTechnologies, Inc., Intermap, USGS,
EPA

 County Roads Parcels

10/24/2024
0 0.15 0.30.07 mi

0 0.25 0.50.13 km

1:11,240

CMCRPCPortion to be Abandoned
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24-11-1 

 

RESOLUTION TO URGE THE TENNESSEE GENERAL ASSEMBLY TO ENACT A 
PRIVATE ACT CREATING AN ADDITIONAL GENERAL SESSIONS AND JUVENILE 

COURT, DIVISION V, IN MONTGOMERY COUNTY 

 

WHEREAS, Montgomery County has experienced steady population growth resulting in 
the need for a new General Sessions and Juvenile Court; and 

 

WHEREAS, currently Montgomery County has four (4) General Session Judges who 
exercise General Sessions and Juvenile Court jurisdiction concurrently; and 

 

WHEREAS, in 1982, the Tennessee General Assembly adopted the Juvenile Court 
Restructure Act of 1982, which provided a process to establish a special Juvenile Court to provide 
services to Juveniles separate from adults.  In 2019, the Tennessee General Assembly adopted the 
Juvenile Justice Reform Act, which provided more in-depth services to Juveniles and additional 
time and probation reviews to comply with the Act, causing more court time spent reviewing the 
cases; and 

 

WHEREAS, Division IV of General Sessions and Juvenile Court was established in 2014 
when the population of Montgomery County was 189,000; and 

 

WHEREAS, in the past a General Sessions and Juvenile Court Judgeship has been 
established when the county population increased by 40,000. The population for Montgomery 
County was 176,619 in the 2010 census statistics. It is anticipated that the population of 
Montgomery County will be over 250,000, at the end of 2024, as the population is increasing at 
a rate between 28% and 38% between Census cycles; and 

 

WHEREAS, at the current time, the Juvenile Court has exclusive jurisdiction of all cases 
to adjudicate a child dependent and neglected, delinquent and/or abandoned, and all other matters 
conferred upon such court by state law.  General Sessions Court have jurisdiction over all adult 
criminal and misdemeanor and felony cases (preliminary hearings), child support enforcement, 
adult civil cases, and on two occasions, the General Sessions Judges also preside over the 
Recovery Courts; and 

 



WHEREAS, the Montgomery County Board of Commissioners finds it in the interest of 
the citizens of Montgomery County to urge the Tennessee General Assembly to adopt legislation 
creating an additional division of General Sessions and Juvenile Court, Division V. 

 

NOW, THEREFORE, BE IT RESOLVED, by the Montgomery County Board of 
Commissioners, assembled in regular business session this the 12th day of November 2024, that 
the Tennessee General Assembly approve and support the creation of Division V of the 
Montgomery County General Sessions and Juvenile Court as follows: 

 

SECTION 1. The Judge shall be elected in the 2025 2026 August general election. The 
term of office shall be eight (8) years, and such Judge shall be licensed to practice law in the state 
of Tennessee and shall possess all the qualifications of the Courts. The elected Judge shall take 
and subscribe to the same oath of office as that subscribed for the Judges of the General Sessions 
and Juvenile Courts. In the event the office of the Judge shall become vacant by reason of death, 
resignation, retirement, or any other reason before the expiration of said term of office, such 
vacancy shall be filled by a majority vote of the Montgomery County Commission members until 
the next County general election. 

 

SECTION 2. The Montgomery County General Sessions and Juvenile Court Clerks shall 
continue to serve as Clerk of the Montgomery County General Sessions and Juvenile Court and 
any of such Clerk's deputies shall also be deputies for the General Sessions and Juvenile Court, 
Division V. 

 

SECTION 32. The Judge and Clerk of such Court shall have all of the jurisdiction, 
powers, duties, and authority of other Juvenile Court Judges and Clerks as provided in Tennessee 
Code Annotated, Title 37 or any other general law, and shall have all of the jurisdiction, powers, 
duties, and authority of the General Sessions Court Judges, pursuant to applicable state law. 

 

SECTION 43. The Judge shall be a full time General Sessions and Juvenile Judge in 
Montgomery County.  

 

SECTION 54. Effective Sept. 1, 2025upon appointment and following, the annual salary 
of the position of Montgomery County General Sessions and Juvenile Judge, Division V, shall be 
that of Division I, II, III & IV General Sessions & Juvenile Court Judges in Montgomery County. 
The Montgomery County Legislative Body shall annually appropriate from such funds as are 
necessary and appropriate for the orderly operation and administration of the court herein created. 



SECTION 6. The Judge is authorized to make and promulgate rules and regulations for 
the administration and efficient operation of the Court and to fix the times and places at which all 
persons within the jurisdiction of the Court shall have their causes set for disposition. 

 

SECTION 7. The Montgomery County Legislative Body shall provide the Court with 
facilities adequate and sufficient to allow the Court to perform its duties as a General Sessions 
and Juvenile Court. 

SECTION 8. If any provision of this Act or the application thereof to any person or 
circumstance is held invalid, such invalidity shall not affect other provisions, or application of the 
Act which can be given effect without the invalid provision or application of the Act which can 
be given effect without the invalid provision or application, and to that end, the provisions of this 
Act are declared to be severable. 

 

SECTION 9. This Act shall have no effect, unless it is approved by a two-thirds (2/3) 
vote of the Montgomery County Legislative Body. Its approval or non-approval shall be 
proclaimed by the presiding officer of the Montgomery County Legislative Body and certified to 
the Secretary of State. For all other purposes this Act shall become effective upon its passage as 
set forth herein. 

 

AND BE IT FURTHER RESOLVED, that upon approval of this resolution and its 
signing, the Board of Commissioners directs the County Clerk's Office to mail a copy of this 
resolution to Montgomery County's State Representatives and State Senator. 

 

Duly passed and approved this 12th day of November 2024.  

 

      Sponsor ________________________________ 

 

      Commissioner ___________________________ 

 

      Approved _______________________________
                    Wes Golden, County Mayor 

 

 
Attested   ________________________________ 
                         Teresa Cottrell, County Clerk 
 













 

 

WRITTEN SERVICE PROVIDER AGREEMENT PURSUANT TO 

TENNESSEE CODE ANNOTATED §§ 40-11-150 and 40-11-152 FOR 

PROVIDING GPS MONITORING SYSTEMS 

 

 

           Comes now 911 Bail Bonding, LLC, hereinafter referred to as “Provider” and 

Montgomery County, Tennessee, a Governmental Entity, hereinafter referred to as 

“County” and pursuant to Tennessee Code Annotated §§ 40-11-150; 40-11-152; and 55-

10-426, and enter into this Agreement pursuant to said provisions to provide Global 

Positioning Monitoring Systems when the same are ordered as a condition of release by 

the Court for the defendant and/or victim as defined therein. 

 

TERMS AND CONDITIONS 

 

1.  The term of this Agreement shall be for a period of one year 

commencing on the date the same has been fully executed by all parties and shall be 

automatically renewed annually unless either party notifies the other in writing of their 

intent not to renew not less than thirty (30) days before the expiry of the existing 

Agreement, and subject to the further terms and conditions set out herein. 

 

2. This Agreement is not exclusive, and Provider acknowledges that the 

County may enter into the same or similar agreements with multiple other Providers for 

Global Positioning Monitoring Systems under the same material terms and conditions.  

This is the written agreement required by Tennessee Code Annotated §§ 40-11-152 (k). 

 

3. The parties hereto acknowledge that the applicable statutes do not 

constitute services provided to the County but are services provided by the Provider to 

any “victim” and/or “defendant” contemplated by the statutes and the so ordered terms 

and conditions of release by the Court.  The agreement to provide these statutorily 

compliant services is between the Provider and the “defendant” and “victim”, not the 

County.  Further, nothing herein creates a partnership or joint relationship between the 

County and the defendant, victim, or the Provider.  This relationship is for the County to 

Exhibit A



complete compliance that is minimally necessary for the County to carry out the terms 

of the statutes, particularly required by T.C. A. §§ 40-11-152 (k).  All charges for services 

of the Provider under these statutes are to be commercially reasonable for the date, 

location and type of services rendered and are at the sole responsibility and discretions 

of the contracting parties, Provider and/or Defendant, as to terms, payments, collections 

and original and continuing obligations.  The County is never responsible for any 

obligations, costs, collections or payments to any party as a result of the services provided 

under this written agreement and the Statutes. 

4. The parties agree that herein, the terms “defendant” and “victim” are 

those used and identified in the statutes and any reference to statutes means Tennessee 

Code Annotated §§ 40-11-150; 40-11-152; and 55-10-426. 

 

5. The Provider acknowledges that the conditions of release so ordered 

by the court may include multiple directives and this agreement is only applicable to 

Global Positioning Monitoring Systems as contemplated by the statutes and does not 

imply how and with whom the defendant or victim may otherwise contract for other 

terms of conditions of release, for example bond.   

 

6. In addition to the thirty (30) days written notice of non-renewal or 

termination as provided for herein above, the County, or the Provider may terminate this 

Agreement without any damages or penalty, or incur any further obligation to the other 

except for accounting for completion of all services undertaken and pending to a 

conclusion.  This termination for convenience may be exercised by either party based 

upon their own sole discretion on thirty (30) days’ written notice.  If termination for 

convenience occurs, then the County shall have the right to expect full performance of 

all the duties set out herein and as required by the applicable statutes, and the Provider 

shall have the right to expect full payment for completion of all those pending services 

set out herein, but no others. 

 

7. The County has cause for immediate termination if the Provider 

breaches any duty of the Statutes referenced herein or confidentiality or other duties 

required by other applicable statutes, and upon same determination will notify the court 



of origin of the conditions of release of the breach. 

 

8. Under the terms of this Agreement, the Provider shall provide all of the 

services contemplated by the Statutes, TENNESSEE CODE ANNOTATED §§ 40-11-

150 and 40-11-152 for the Global Positioning Monitoring System, and in doing so, shall 

observe all the laws of the State of Tennessee and both State and Federal Constitutional 

Protections; shall comply with all the terms, duties, and responsibilities set out in the 

Statutes, and shall comply with all other statutory requirements, including but not limited 

to confidentiality or other duties required by other applicable statutes, in the handling of 

information given to it in order to perform its duties. 

 

9. The Provider represents it is a “contract service provider” as defined in 

TENNESSEE CODE ANNOTATED §§ 55-10-426 and a “qualified service provider” as 

defined in Tennessee Code Annotated §§ 40-11-150; 40-11-152; 

 

10. If the Court orders as a condition of release Global Positioning Satellite 

Monitoring Systems as required pursuant to the statutes cited herein, the Provider shall 

be provided with a telephone number and/or a location address for the victim for purposes 

of the placement of the system or device when the victim has made the choice to “opt in” 

of the proximity positioning feature and location services from the Magistrate, Court or 

Sheriff’s Office.  Any and all information obtained by the Provider regarding the victim 

is confidential information not to be disclosed to any other person or party in any respect.  

The Provider agrees to maintain this confidentiality.  The Provider agrees that they will 

abide by the applicable statutes regarding confidentiality of victims.  The victim contact 

information on opt-in/opt-out and the necessary contact information will be given to the 

Magistrate or the Court at the time the condition of release and Global Positioning 

Monitoring System is ordered.  Provider agrees it will obtain this victim contact 

information from the BOND RELEASE AND GLOBAL MONITORING 

NOTIFICATION FORM located in the Montgomery County Jail Booking Office. 

 

11. Pursuant to T. C. A. 40-11-152 a (2) b, i and e the Provider agree to the 

designation of Deputy Terry Helm at (931) 648-0611, ext. 13137 and email at 



tahelm@mcgtn.net and Clarksville Montgomery County Emergency Communication 

District (E911) at 931-552-1011, each of them, immediately for alerts and notifications 

that Provider must make under the statutory duties.  The Provider agrees that from time 

to time such designation may change and such will be noted in writing signed by all 

parties’ representatives. 

 

12. If the Provider is to place a statutorily compliant Global Positioning 

Monitoring System on the alleged Defendant, the same will occur at the place and 

location at the Montgomery County Jail described and identified by the Montgomery 

County Sheriff's Office, and shall include the Montgomery County Sheriff's Office 

maintenance of control and custody through and including a “check” of the device to 

make sure it is functioning properly before custody of the Defendant is released by the 

Montgomery County Sheriff's Office.  The Sheriff’s Office will confirm the system is 

functioning before confirming the conditions of the release. The arrangements for the 

placement of the Global Positioning Monitoring System device on the victim must occur 

and be verified if and when the victim has “opted in” to the system, before the Defendant 

can be released and the conditions of release are met.  Verification of the Provider’s 

placement of the system on any victim opting in will take place by the Provider 

presenting a written confirmation of existing placement on the victim having already 

occurred and the Sheriff’s Office will confirm satisfaction of this condition of release by 

communicating directly with the victim.  The Sheriff’s Office confirmation on all points 

so ordered by the Court for release. 

 

13. The Provider agrees to indemnify Montgomery, Tennessee, its 

subdivisions, departments, employees and personnel, from any and all liability asserted 

by any third party for any cause of action that may arise from the execution of the terms 

and conditions of this Agreement by the Provider. 

 

14. This Agreement is limited to the Provider providing the services 

pursuant to the Statutes, and all cost and risk of loss for all equipment, labor, or any 

expense, is borne by the Provider in the execution of this Agreement with the Defendant 

and the victim and any other third parties, and all charges and costs of recovery are to be 

mailto:tahelm@mcgtn.net


negotiated and concluded by and between the Provider and the Defendant and the victim 

as required by the Statutes, and for which Montgomery  County will have no liability for 

payment or collection otherwise. 

 

15. The Global Positioning Monitoring System must meet all the 

requirements of the Statutes including all alerts and notifications, installation and 

removals.  All hardware, accessories, software, and services, and all expenses shall be 

borne by the Provider and/or the Defendant or victim as allowed by Statute, and 

Montgomery County has no liability for the same. 

 

16. Status of Parties.  Nothing contained in this Agreement shall be 

construed as establishing a partnership or joint venture relationship between the parties 

hereto but simply establishes the written agreement required by the statutes. 

 

17. Assignment.  Neither this Agreement nor any rights or obligations 

hereunder shall be assigned by either party without prior written consent of the other 

party.   

  

18. Governing Law.  This Agreement and the rights and obligations of the 

parties hereunder shall be construed in accordance with and governed by the laws of the 

State of Tennessee, notwithstanding any conflicts of law rules to the contrary. 

 

19. Integration of Terms. This instrument together with all attachments, 

exhibits and schedules constitutes the entire agreement between the parties, and 

supersedes all prior negotiations, commitments, representations and undertakings of the 

parties with respect to its subject matter. 

 

20. Amendment and Waiver. This Agreement may be amended or 

modified only by an instrument signed by all of the parties.   

 

21. Third Party Beneficiaries.  There are no third-party beneficiaries to this 



Agreement.  

 

22. Counterparts.  This Agreement may be executed in multiple 

counterparts by a duly authorized representative of each party. 

 

 

________________________________ 

911 BONDING, LLC 

Authorized Corporate Representative, 

 

________________________________ 

Print Name 

 

State of Tennessee 

County of Montgomery 

 

Personally appeared before me, __________________________, with whom I am 

personally acquainted, and who acknowledged that he/she executed the within instrument for the 

purposes therein contained, and who further acknowledged that he/she is the 

___________________ of the maker, 911 Bail Bonding LLC, and is duly and legally authorized 

by the maker to execute this instrument on behalf of the maker for all purposes herein. 

 

Witness my hand, at office, this ____day of________, 20____. 

 

________________________ (Seal)   My commission expires:_______________ 

 

 

 

________________________________ 

MONTGOMERY COUNTY MAYOR 

 

________________________________ 

Print Name 
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COUNTY MAYOR NOMINATIONS 
 

November 12, 2024 
 
 
 
VETERANS SERVICE ORGANIZATION 
 
Randy Heath nominated to replace Tina Englen to serve a four-year term with term to expire 
November 2028. 
 
Grace Lord nominated to replace Rich Holladay to serve a four-year term with term to expire 
November 2028. 
 
 

 
 

COMMUNITY CORRECTIONS ADVISORY BOARD 
 
Commissioner Jeremiah Walker is nominated to serve an additional three-year term with term to 
expire November 2027.  
 
Lorinda Taylor (Parole Officer) is nominated to serve an additional two-year term with term to expire 
November 2026.   









Airport Quarterly Report
1st QTR FY-2025



Operating Report (Traffic)

Quarter: -23.8 %  
YTD: 67.2 %

Jet Military Piston TOTAL

JULY 66 0 1,631 1,697

AUG 45 12 1569 1,626

SEPT 52 0 1052 1104

OCT 0

NOV 0

DEC 0

JAN 0

FEB 0

MARCH 0

APRIL 0

MAY 0

JUNE 0

Total 163 12 4,252 4,427
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Operating Report (Fuel Sales)

Quarter: -20.3% 
YTD:   -2.2%

MONTH JET A AVGAS TOTAL

JULY 9,902 10,936 20,838

AUG 6,869 8,344 15,213

SEPT 4,833 8,073 12,906

OCT 0

NOV 0

DEC 0

JAN 0

FEB 0

MAR 0

APR 0

MAY 0

JUNE 0

Total 21,604 27,353 48,957
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Fuel Sales Projection

• Estimated Annual Fuel sales by quarterly

performance:

– Forecast by Quarter FY25
• 163,828 Gallons 1st QTR Projection

• _______Gallons 2nd QTR Projection

• _______Gallons 3rd QTR Projection

• _______Gallons EOY Actual

– Forecast by Quarter FY24
• 200,248 Gallons 1st QTR Projection

• 224,768 Gallons 2nd QTR Projection

• 225,825 Gallons 3rd QTR Projection

• 230,809 Gallons EOY Actual

Total Gallons by Fiscal Year 

F/Y 05-06 130,753

F/Y 06-07 132,757

F/Y 07-08 82,344

F/Y 08-09 97,290

F/Y 09-10 76,334

F/Y 10-11 105,527

F/Y 11-12 191,284

F/Y 12-13 135,448

F/Y 13-14 105,439

F/Y 14-15 99,298

F/Y 15-16 100,303

F/Y 16-17 105,114

F/Y 17-18 137,545

F/Y 18-19 131,291

F/Y 19-20 116,526

F/Y 20-21 177,703

F/Y 21-22 232,324

F/Y 22-23 197,949

F/Y 23-24 230,809



– ALP (Airport Layout Plan)

• Submitted to FAA for final approval 10-21-2024

– Surface Failure Repair RWY 35

• Project underway 80% 

• Expected completion date: October 29, 2024

Project Update



– South Apron (State)

• Converted to BIL funding.

• Waiting on grant conformation.

Project Update



Project Updates

• Terminal Parking Lot (addition)
–  Design and Environmental

» Application for grant assistance Aug. 2024

» Pending executed contract.

• Airport Administrative Building

– Design thru Bid

» Hold

• Relocate Fuel farm – Safety

– Environmental and Engineering

» Hold



Thank you for your continued support!



 
Capital Projects – November 2024 – Construction Update Report 
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Capital Projects 
November 2024 

Quarterly Construction Update Report 
 

Report Provided By: Nick Powell, Chief County Engineer 
 
 
 

 
Animal Control & North Branch Library Site 
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Courts Center Renovation – Phase 3 
Architect/Designer:   Rufus Johnson & Associates 
General Contractor:  C & C Contracting, LLC. 
Project Status:   Bid Awarded 
Contract Date:   November 8, 2024 
Contract Completion Date:  January 2025 
Budget:    $ 410,000 (Design), $ 6,900,000 (Construction)  
Current Contract Amount:  $ 400,000*(Design), $ 4,738,553 (Prime Contract), $800,000*(Other Const. 
Costs) 
Percentage Complete:  0% Construction 
Comments: 

• Design and bidding phase is completed.  Construction will run for 14 months with two phases built into 
the project timeline to accommodate the relocation of staff members between the phases. 

• Bid Opening occurred on October 23rd, and the contract is being finalized with the successful bidder. 
• Anticipated construction start time is the end of November or early December. 
• * Indicates additional expenses anticipated for added scope of work. 
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Stokes Field 
Architect/Designer:   Moore Design Services & Lyle Cook Martin Architects 
General Contractor:  Rock City Construction 
Project Status:   Construction 
Contract Date:   June 4, 2024 
Contract Completion Date:  August 29, 2025 
Budget:    $10,802,400 (Design & Construction) 
Current Contract Amount: $ 764,545 (Two design phases), $ (9,069,540.19) Construction 
Percentage Complete:  20% Construction 
Comments: 

• Storm drainage installation is currently ongoing.  Electrical work is continuing for primary electric.  
• Concrete footers for the concession stand have been poured, and retaining walls have been started. 
• Sanitary sewer, domestic water, and water tap work have also begun. 

 
 
 

 

   



 
Capital Projects – November 2024 – Construction Update Report 

 

Page - 4 

Rotary Park Sidewalks & Parking 
Architect/Designer:   Moore Design 
General Contractor:  TBD 
Project Status:   Construction Plans Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 100,000 (Design), Requesting Construction Budget 
Current Contract Amount:  $ 84,000 (Design) 
Percentage Complete:  90% Design 
Comments: 

• Design phase has stalled at 90% due to funding disapproval in July 2024. 
• This project will likely have another funding request in the upcoming budget cycle in 2025. 
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Woodlawn Park 
Architect/Designer:   Civil Site Design Group (CSDG) 
General Contractor:  TBD 
Project Status:   Design  
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 200,000 (Design), $100,000 (Survey/Geotech/Other), Requesting Construction 
Current Contract Amount: $ 177,600 (Design) 
Percentage Complete:  94% Design 
Comments: 

• Design plans for the ballfields and other park site improvements have been halted until further notice.  
This project may be cancelled pending further coordination with funding authorities. 

• A new water fountain has been installed at the existing concession stand. This project is complete unless 
further design progress is reengaged after and if approved construction funds are allocated.  
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Fredonia Park 
Architect/Designer:   MCG Engineering 
General Contractor:  B. R. Miller & Company, Inc. 
Project Status:   Construction 
Contract Date:   August 27, 2024 
Contract Completion Date:  June 2025 
Budget:    $ 1,228,353.00  
Current Contract Amount: $ 1,028,353.00 Construction 
Percentage Complete:  20% Construction 
Comments: 

• Site grading is ongoing, proof rolls will be scheduled soon to ensure material under subgrade is stable. 
• Clearing is mostly completed, with only the edge of the tree line left. 
• Storm drainage is ongoing.  Sanitary sewer modifications will be starting soon. 
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Library Branch 
Architect/Designer:   HBM Architects 
General Contractor:  Codell Construction (Construction Manager at Risk) 
Project Status:   Construction 
Contract Date:   February 5, 2024 
Contract Completion Date: August 17, 2025 
Budget:    $ 943,744 (1st Design), $13,821,916 (2nd Design & Construction)  
Current Contract Amount:  $ 1,338,741 (Design), $11,792,775 (Const), $800,000 (Utilities/Data/Other) 
Percentage Complete:  40% Construction  
Comments: 

• Framework and roofing are nearly complete.  Internal rough-in mechanical ducts, electrical, and 
plumbing are ongoing.   

• Rough-in work will be completed over the next couple of weeks to allow insulation and sheetrock to 
begin.  Exterior glass and doors coming soon.  Project is currently on schedule. 
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Animal Control 
Architect/Designer:   Shelter Planners of America (SPOA) 
General Contractor:  Codell Construction (Construction Manager at Risk) 
Project Status:  Construction 
Contract Date:   February 5, 2024 
Contract Completion Date: August 17, 2025 
Budget:    $ 750,000 (Design), $ 16,947,476 (Construction) 
Current Contract Amount:  $ 784,980 (Design), $ 15,133,634 (Const), $900,000 (Utilities/Data/Other)  
Percentage Complete:  35% Construction 
Comments: 

• This project shares the site with the North Branch Library. 
• All concrete slabs are completed, and the wood framework for office spaces is nearly complete.  Trusses 

and roof decking have been installed.  Masonry for the dog kennels is nearing completion, and wood 
framing for the kennel area has begun. 

• Interior mechanical ductwork, electrical, and plumbing have started. 
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Public Safety Training Complex – Burn Tower 
Architect/Designer:   Moore Design Services 
General Contractor:  Triple S Contracting with American Fire Training Systems; Byard Construction 
Project Status:   Construction (Tower & Site Package) 
Contract Date:   7/6/2023 (Tower), 12/12/2023 (Site) 
Contract Completion Date: 12/15/2024, (Tower), 9/15/2024 (Site) 
Budget:    $ 226,125 (Design), $ 3,900,000 (Construction) 
Current Contract Amount:  $86,250 (Design/Geotech), $1,686,650 (Tower), $ 2,185,684 (Site Package) 
Percentage Complete:  99% Site Package (Construction), 50% Burn Tower (Offsite Fab. & Assembly) 
Comments: 

• The site grading, utilities, paving, and concrete portion of the project is complete.  
• The tower painting that is being completed is Illinois has created a delivery delay.  The first unit was 

delivered last weekend, and units will continue to be delivered until all 18 boxes are onsite. A crane will 
be brought to the site for installation of all container boxes.  A ribbon cutting will be scheduled for late 
November or early December after we the tower install has been completed. 
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Human Resources/Risk Management – DHS Renovations 
Architect/Designer:   Montgomery County Engineering  
General Contractor:  B.R. Miller & Company, Inc. 
Project Status:   Complete 
Contract Date:   September 28, 2023 
Contract Completion Date: June 5, 2024 
Budget:    $ 250,000 (Design), $ 1,961,930 (Construction) 
Current Contract Amount: $ 15,000 (MPE Design), $ 1,763,197.57 (Construction) 
Percentage Complete:  100% Construction 
Comments: 

• Project has been completed.  Staff are working within the new office spaces. 
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Register of Deeds 
Architect/Designer:   Montgomery County Engineering 
General Contractor:  Providence Builders 
Project Status:   Construction 
Contract Date:   August 16, 2024 
Contract Completion Date:  February 2025 
Budget:    $ 268,000 
Current Contract Amount: $ 236,655.51 
Percentage Complete:  20% Construction 
Comments: 

• Metal wall framing is complete, and sheetrock work has begun. 
• Electrical rough-in is complete. 
• Sheetrock will be finished and painted next, followed by new ceilings and flooring. 

 
 
 

 

 
  



 
Capital Projects – November 2024 – Construction Update Report 

 

Page - 12 

Health Department Renovations 
Architect/Designer:   Montgomery County Engineering  
General Contractor:  C & C Contracting, LLC 
Project Status:   Construction 
Contract Date:   May 10, 2024 
Contract Completion Date:  January 2025 
Budget:    100% ARPA Grant Funds available by Federal Government 
Current Contract Amount: $ 499,736.93 (Construction) 
Percentage Complete:  74% Construction 
Comments: 

• Patio framing is completed.  Mechanical and electrical rough-in work is underway. 
• The Health Department and WIC facilities have had all wallpaper removed, the walls sealed, and then 

painted.  This working is ongoing and continuing. 
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Lafayette Road Widening 
Architect/Designer:   Gresham, Smith & Partners 
General Contractor:  Sessions Paving Company 
Project Status:   Construction 
Contract Date:   September 25, 2024 
Contract Completion Date:  September 2025 
Budget:    $ 2,953,000 
Current Contract Amount:  $ 3,147,916.20, 80% funding TDOT + 20% Local match  
Percentage Complete:  5% Construction 
Comments: 

• This roadway project originated in late 2013 through discussions in our local MPO Planning office with 
a Federal Lands Access Program Grant.  After a long and arduous battle through Federal, State, and 
Local red tape and blockades, this project has been bid to contract, and construction began last month. 

• This project will widen the existing County portion of Lafayette Rd to 4 lanes to the Ft. Campbell limits, 
and then the Federal Government can continue the widening into the base as they see fit.  Traffic control 
signs have been installed. Existing trees that were cut down 2 years ago by the Hwy Dept. have been cut 
and removed by the contractor.  Erosion control measures are being installed. 
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Rossview Road Widening 
Architect/Designer:   HDR Engineering 
General Contractor:  TBD 
Project Status:   ROW Acquisition Phase, Utility Relocation Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $3,000,000 (Envir. & Design) $12,800,000 (ROW), ($1.2 million still needed) 
Current Contract Amount: $ 3,131,627 (Design) 
Percentage Complete:  100% ROW Plans, 100% ROW Appraisals, 78% ROW acquired 
Comments:   

• 14 tracts remaining to finalize an agreement of 69 total tracts.  15 tracts fully closed with a deed 
currently.  1 condemnation proceeding currently filed with the Attorney General.  The remaining 
incomplete closings are stalled by mortgage company delays.  

• A utility phase agreement has been signed with CEMC. The City and County interlocal agreement for 
CG&W is being presented during the December Commission meeting for their relocation efforts at the 
County’s cost.  

• ROW:  Still possible for completion by mid/late-2025 pending condemnation cases that are sent to the 
State Attorney General, and response from mortgage companies. 

• SPP Application was completed and submitted on 8-16-24 to the State. Hoping to hear back by the end 
of the year if the project will be approved for funding.  If not, then we will be held up with progress by 
the State’s lack of funding for the Construction phase. 
 

   



 
Capital Projects – November 2024 – Construction Update Report 

 

Page - 15 

Parking Lot Rejuvenation for  

Civitan Park – Woodlawn Park – RichEllen Park – Veteran’s Plaza  
Architect/Designer:   Montgomery County Engineering  
General Contractor:  AMI Construction, Inc. 
Project Status:   Completed 
Contract Date:   June 27, 2024 
Contract Completion Date:  July 15, 2024 
Budget:    $ 90,000 
Current Contract Amount: $ 107,656.83 (additional funds from Vets Plaza and Parks) 
Percentage Complete:  Completed 
Comments: 

• Multiple Parks and the Veterans Plaza parking lot received preventative maintenance treatments to seal 
cracks.  The Phase I parking lot area of Civitan Park received a full seal coating to extend the life of the 
existing asphalt further before taking the more expense step of milling and repaving it. 

   Civitan Park      RichEllen Park 

  

    
Woodlawn Park                    Veteran’s Plaza  
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1986 Jail HVAC Replacement  
Architect/Designer:   Montgomery County Engineering  
General Contractor:  Morton Mechanical 
Project Status:   Completed 
Contract Date:   January 2, 2024 
Contract Completion Date:  August 16, 2024 
Budget:    Completed with remaining funds from Jail exterior sealant project. 
Current Contract Amount: $ 330,900 
Percentage Complete:  Completed 
Comments: 

• Old Jail received new rooftop HVAC units that are functioning and operational.  Project is complete. 
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Upcoming/Ongoing Projects 

1986 Jail Sewer  
Architect/Designer:   MCG Engineering 
Project Status:  Underground sewer lines mapping and investigations are continuing due to 

collapsed or clogged main lines in currently inactive areas of the old jail.  
Coordinating with plumbing engineer regarding options for re-routing lines 
overhead and connecting new outfall points for the building. 

 
Montgomery County Rail Service Authority 

Architect/Designer:   Montgomery County Engineering & CSR Engineering 
Project Status:  FY2024 Bridge project is currently in the design phase.  Rail Authority will 

review and approve to move forward with bidding. New FY 2025 Grant 
application was approved at the last Rail Authority meeting and has been 
submitted. Awaiting the FY2023 Federal CRISI Grant contract from TDOT. 

  
Lone Oak Community Center 

Architect/Designer:   Montgomery County Engineering 
Project Status:  Scheduling for Asbestos testing to be completed in the facility before any 

demolition work begins by the Parks office. Parks will be doing some winter 
projects starting around Nov/Dec of this year with current budget dollars. Unsure 
when this will become rentable for the public and if more funding will be needed 
to do so. 

 
Veterans Plaza Renovations 

Architect/Designer:   Montgomery County Engineering 
Project Status:  Multiple areas of Veterans Plaza are being planned for various levels of 

renovations.   
• Archives Renovation: This is a possible project that was in future planning 

documents as needed for space growth.  This project design will not until and if 
the Assessor of Property moves out of their current space, leaving available room 
for possible expansion of the Archives’ storage. 

• Assessor’s New Office Renovation: DCS will be fully moved out by the end of 
November from their lease space in the Plaza.  This area will become available 
for temporary office use for other Departments that are having work completed in 
their space, and is ultimately planned for the Assessor’s office relocation unless 
their current space is renovated instead.  Either way the new flexible office area is 
needed at the Plaza.  The design phase has been halted until funding is approved 
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so as to not waste design time and expenses on unfunded projects. If funding is 
approved, this project will get added back into the design schedule.  

• County Clerk: New service windows have been requested to increase the number 
of windows serving customers.  A plan has been developed with the Clerk to 
utilize an existing storage room to build 6 to 7 new windows. 

• Property Unit Power: More power is needed within the Property Units due to 
increased requests and expansion of offices.  The existing power sources and 
breaker spaces have been fully utilized, and some form of an expansion is 
necessary to have additional circuits available as needed. 

• Purchasing Updates:  The Purchasing Office is slated for a renovation to better 
utilize the space made vacant from the old supply store.  A bidding conference 
room will be developed along with office optimization.  This project will also all 
the current Building & Codes office to expand their office count by capturing 
some of the unused space of Purchasing. 
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